





16th 	17th	18th	19th	20th	21st	22nd
Respond to <b>CLIENT FEEDBACK</b> <small>DAILY BLOG</small>	Conduct <b>FINAL RESEARCH</b> Extra Inspiration <small>DAILY BLOG</small>	<b>Improve Net Designs/Re-prototype /TestX3 (PEER FEEDBACK)</b> <small>DAILY BLOG</small>	<b>CAD DRAWING -</b> Structural Net Design PRODUCT 1 <small>DAILY BLOG</small>	<b>CAD DRAWING -</b> Proof Net PRODUCT 1 (Title Block Sheet) <small>DAILY BLOG</small>	<b>Weekly Type-Up</b> (PHOTO/IMAGE)	
23rd	24th	25th	26th	27th	28th	29th
<b>CAD DRAWING -</b> Structural Net Design PRODUCT 2 <small>DAILY BLOG</small>	<b>CAD DRAWING -</b> Proof Net PRODUCT 2 (Title Block Sheet) <small>DAILY BLOG</small>	<b>CAD DRAWING -</b> Structural Net Design PRODUCT 3 <small>DAILY BLOG</small>	<b>CAD DRAWING -</b> Proof Net PRODUCT 3 (Title Block Sheet) <small>DAILY BLOG</small>	<b>CAD DRAWING -</b> Proof Nets for <b>CLIENT SUBMISSION (.DWG)</b> <small>DAILY BLOG</small>	<b>Weekly Type-Up</b> (PHOTO/IMAGE)	Add <b>Week 5-6 Work</b> in <b>REPORT PRESENTATION</b> (PREP)
30th 						
<b>PROJECT WASH-UP</b> Final Meeting/Website Content <small>CONCLUDE BLOG</small>						

KEY	
PHASE 3	
PHASE 4	
CLIENT CALL	