

MONTH/DAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY	SUNDAY	WEEK
JANUARY	24th	25th	26th	27th	28th	29th	30th	1
							Organise Design Process Initial mind map & sketches	
JAN/FEB	31st	1st	2nd	3rd	4th	5th	6th	2
						Initial Ideas & Inspiration Research (Moodboard) Initial Research Verdict	Developed Idea (Visual/Verbal Content)	
FEBRUARY	7th	8th	9th	10th	11th	12th	13th	3
						Development & Final Research (Mood board)	Finalised Layout Wireframe Sketches Finalised Content	
	14th	15th	16th	17th	18th	19th	20th	4
	Peer Feedback (Final Design)	CREATE LAYOUT & THEME						
	21st	22nd	23rd	24th	25th	26th	27th	5 Reading Week
				LAYOUT & THEME VISUAL CONTENT				
FEB/MAR	28th	1st	2nd	3rd	4th	5th	6th	6
					VISUAL CONTENT			
MARCH	7th	8th	9th	10th	11th	12th	13th	7
	VERBAL CONTENT		FINALISE BOOKLET (SPELL CHECK/GRAMMAR/PROOF READ)					
	14th	15th	16th	17th	18th	19th	20th	8
	Final Peer Feedback (Test Print)				Prep for Send to Printers	Create PDF for Website & Submission		
MARCH/APRIL	21st	22nd	23rd	24th	25th	26th	27th	9
	SEND OFF BOOKLET TO PRINT							
	28th	29th	30th	31st	1st	2nd	3rd	10
APRIL	4th	5th	6th	7th	8th	9th	10th	SPRING BREAK
	11th	12th	13th	14th	15th	16th	17th	
	18th	19th	20th	21st	22nd	23rd	24th	
APRIL/MAY	25th	26th	27th	28th	29th	30th	1st	11
				Website Type up				
MAY	2nd	3rd	4th	5th	6th	7th	8th	12
			SUBMIT DIS!!!! DISSERTATION DUE					
	9th	10th	11th	12th	13th	14th	15th	13
SUMBIT PORTFOLIO & WEBSITE <small>WEBSITE & PORTFOLIO PDF DUE</small>				TRANSMEDIA SHOW (BUSINESS PITCH)				

KEY	
STAGE 1	
STAGE 2	
STAGE 3	
STAGE 4	